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OPERABLE UNIT NO. 2 (OU 2) IAG MISSED MILESTONE FOR THE FINAL PHASE I I  RFI/RI 
REPORT - NMH-381-93 

Ref: R. L. Benedetti Itr, RLB-093-93, to J. K. Hartman, Schedule Extension Request for 
the OU 2 Draft Phase II RFI/RI Report, February 26, 1993 

The scheduled Interagency Agreement (IAG) date of August 9, 1993 for submittal of the 
Final Phase I1 RCRA Facilities investigation/Remedial Investigation (RFVRI) Report to the 
Colorado Department of Health (CDH) and the Environmental Protection Agency (EPA) will 
not be met. The above-referenced letter requested an extension for submittal to the 
regulatory agencies of the Draft Phase I1 RFI/RI Report from March 12, 1993 to 
December 16, 1993. In addition, the letter requested an extension for the Final Phase I I  
RFI/RI Report from August 9, 1993 to May 23; 1994. The EPA denied the 9-month 
schedule extension for the Draft and Final Phase I1 RFI/RI Reports. 

Aggressive measures have been implemented to shorten the schedule and minimize potential 
fines and penalties. However, continuing risk assessment negotiations with EPA and CDH 
are jeopardizing the projected submittal dates of December 16, 1993 for the Draft Report 
and May 23, 1994 for the Final Report. 

If you have questions regarding this letter, please call A. L. Primrose of Remediation 
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